Proposal — Wave 1: design, build, migration and support of the

OLIU · JIVAH Management Information System

Operations, payments, reconciliation and invoicing for OLIU LOGISTICS LTD (Kigali) and JIVAH LOGISTICS LTD (Dar es Salaam) — live by 31 December 2026

Ref. P-2026-09-OJ rev. 3 / W1 · 12 September 2026 · valid to 22 September 2026 · Prepared for the Managing Director · Prepared by [Vendor / team name — contact]

Short-form proposal for Wave 1 only. The Software Requirements Specification v1.0 (33 pages) governs the detail; Wave 2 (ledger, bank, payroll, full reporting) is offered as a later option in 5.2. Hosting and messaging are **not** in this price: they are operating costs the client contracts and pays directly (5.5).

ONE-TIME BUILD	LIVE	SUPPORT & MAINTENANCE	OPERATING COSTS, CLIENT-PAID
USD 50,000	**21 Dec 2026**	**USD 590 / mo**	**≈ USD 240 / mo**
≈ RWF 72.75 M · fixed price · 5 milestones	OLIU 14 Dec · JIVAH 21 Dec	from 1 Jan 2027 · Premium 1,020	hosting + messaging, direct to providers

1 The problem and the answer

Two companies, one shared Excel file, WhatsApp and phone calls. The owner cannot see what a container cost or earned, how much cash sits in staff hands, or how either company is doing; facilitation payments and duplicate supplier payments leak money silently (thirteen issues in the Issues paper).

One web application, one URL, twelve users and the MD's phone. Wave 1 delivers the part of the system that touches a container, a payment or a client invoice, bound by the controls that make the numbers trustworthy: two independent cost trails compared per container, an MD queue for the cases that must never resolve locally, individual logins, an append-only audit trail, and a dashboard where every figure is a live query. Built to the numbered SRS; accepted against its Wave 1 tests. The code and data belong to the client.

Meeting 31 December. Fourteen working weeks remain. Wave 1 is scoped to be built, piloted on live bookings, migrated and adopted in that time: OLIU live **14 December**, JIVAH **21 December**, ten days of buffer. The accounting back office (general ledger, bank matching, payroll, IFRS statements) stays in the current tools; the MIS hands the accountant clean, exportable payment lines, invoices and aged AR/AP from day one. Wave 2 can be added at any later month-start.

What the owner has on 1 January 2027: every open container of every booking in the system with its costs · every tip recorded in three taps, capped, with payee type and MoMo ID · Finance entering blind and every mismatch flagged to the MD · duplicate payments impossible · client invoices numbered gaplessly, with the EBM/TRA receipt gate · alerts-first dashboard on the phone · 07:00 WhatsApp digest · audit trail of who did what.

2 Expected impact versus today's manual procedures

Process	Today — Excel, WhatsApp, phone	With Wave 1 of the MIS
Knowing what a container cost and earned	Rebuilt by hand from two sheets at month end, per booking, days or weeks late; often never per container	Container P&L is a live query the day a cost or invoice is entered; owner sees margin per box on the phone
Paying suppliers and shipping lines	Payment requested by message; nobody checks whether the same invoice was already paid; duplicates surface only if the supplier says so	Same beneficiary + container + amount is blocked at request and sent to the MD queue; every payment is locked once paid; Finance enters blind and mismatches are flagged

Facilitation payments (tips)	Cash advanced to staff, reported by photo or memory, no ceiling, reconciled weeks later, payee unknown	Recorded on the spot in three taps with payee type and MoMo/M-Pesa ID; per-tip ceiling and monthly cap with alerts at 80 % and 100 %; full ledger for the MD
Cash in staff hands	Unknown until a float is settled; settlement chased by phone	Live figure per person and per branch; floats age visibly; settlement is a workflow, not a call
Client invoicing	Invoices typed from the sheet, numbering gaps, costs discovered after the invoice has gone out, fiscal receipts collected afterwards	Gapless numbering; invoice gate holds the close until every cost line is billed or written off; EBM/TRA receipt required before issue; aged AR daily
Following the journey	Status asked truck by truck on WhatsApp; Rusumo hand-over and breakdowns known late	Board with eight stages, journey checkpoints, replacement legs, alerts to the MD; the 07:00 digest replaces the morning round of calls
Two companies	Two sheets, two ways of working, no consolidated position	One system, one set of rules, company switcher; the accountant receives clean exports from both
Accountability	One shared login, cells overwritten, no history of who changed what	Individual logins, six roles, tamper-evident audit trail, four-eyes on bank details, MFA above thresholds
Month-end	About a week of reconciliation between Ops and Finance sheets	Compare job runs continuously; month-end becomes a review of the flags already ruled on

2.1 What we commit to measure

Baseline captured at the 22–23 September workshop; measured again 90 days after go-live and reported in the monthly health report.

Indicator	Today (to confirm)	Target, 90 days after go-live
Time from cost incurred to visible in a container P&L	Weeks	Same day
Duplicate or repeat supplier payments reaching the bank	Unknown — none detected systematically	Zero; every candidate ruled on in the MD queue
Tips recorded with payee type and transaction ID	Minority	> 95 %; monthly caps never exceeded without MD approval
Time from container closed to client invoice issued	Days to weeks	≤ 2 working days
Cost lines never billed to a client	Unknown	Zero unbilled at close (invoice gate)
Floats outstanding more than 14 days	Unknown	Visible daily; ≤ 5 % of float value
Staff time on month-end reconciliation	≈ 5 working days	≤ 1 working day
MD's morning status calls	Daily, both companies	Replaced by the 07:00 digest and alerts

2.2 Illustrative annual value

Indicative figures on conservative assumptions; the MD's real volumes are entered at the workshop and this table is re-issued with the SRS v1.1.

Source of value	Assumption	USD / year
Duplicate and repeat payments prevented	3 events a year at USD 2,500 (a duplicate line payment on a 25-box booking is USD 2,000–5,000)	7,500
Facilitation payments contained	15 % reduction on ≈ USD 40,000 a year of tips, from caps, payee record and visibility	6,000
Costs recovered through the invoice gate	1 % of ≈ USD 400,000 a year of re-billable costs currently missed or written off	4,000
Staff time released	≈ 45 hours a month of reconciliation, chasing and status calls across the two offices	4,300

Faster invoicing	Invoice 15 days sooner on ≈ USD 600,000 a year of revenue: ≈ USD 25,000 less cash tied up — working capital, not counted as income	—
Indicative recurring value		**≈ 21,800**

Against a three-year cost of USD 77,240 (5.6) this is ≈ USD 65,000 of counted value plus the working-capital release, before the effects that are real but hard to price: the owner's view of both companies at any hour, a defensible tip ledger, fiscal receipts on every invoice, and a business that can run when a key person is away. Break-even is reached if the system prevents about USD 26,000 a year of leakage and lost billing.

3 Scope

Area	Delivered in Wave 1	SRS
Identity & audit	Individual logins, OTP to department mailbox, lockout, six roles, branch scoping, tamper-evident audit trail	4.1, 4.15
Operations core	Bookings with per-line № validation and sister №s; ISO 6346 containers unique system-wide; board with 8 stages; container record; cost lines; split; close to Finance; document checklist pre-loaded for mineral exports (RMB permit, ICGLR certificate, ReSW declaration, TZ transit bond, TPA gate pass, B/L…)	4.2, 4.3, 4.5, 4.9
Transport & journey	Legs (Local/Transit, breakdown → replacement), release sign-off, journey stages incl. Rusumo branch flip, checkpoints, ICD, port, OFT. *Deferred: daily truck track, D&D exposure / ICD-at-risk calculation.*	4.4
Facilitation payments	Three-tap phone screen, offline outbox, complete-later, payee type, MoMo / M-Pesa transaction ID, per-tip ceiling and monthly cap with 80 %/100 % alerts	4.7
Payments & beneficiaries	Payment requests, blind Finance queue, approve with MFA thresholds, pay and lock, floats and cash in staff hands; beneficiaries with four-eyes account changes	4.6, 4.11
Invoicing	AR/AP invoices with gapless numbering, **EBM / TRA fiscal receipt required before issue**, invoice gate, aged AR/AP, P&L month per container. *Deferred: credit notes and receipts (recorded as payments meanwhile).*	4.10
Reconciliation	Per-container compare job, flags, MD rulings as third record, MD queue (duplicate container, repeat payment, replacement leg)	4.8
Dashboard & notifications	Alerts, KPIs (Container P&L, Clients owe us, Cash in staff hands, Cash in/out from payments), in-motion, approvals; company switcher; notification matrix; 07:00 digest; 9 reports incl. Container P&L, cash-out, aged AR/AP, tip ledger, audit trail; Excel export for the accountant. *Deferred: side-by-side Group view.*	4.14–4.16
Import & migration	Wizard for SHIPMENT REPORT 2026 and the cost columns of FINANCE MASTER XL 2026, beneficiary list; **open and in-flight bookings migrated**; closed 2026 bookings kept as a read-only Excel archive; migration reconciliation signed by the MD as go-live gate. **The client cleans the sheets** using the wizard's validation report; we load.	4.17, 4.18
Services	On-site discovery and decision workshop (22–23 Sep) · NCSA/PDPC data-controller filings · set-up of hosting and messaging accounts **in the client's name** · loading of cleaned data · training for 12 staff — Kigali on site in Kinyarwanda, Dar remote in Swahili · 3-week pilot on live bookings · hypercare to 31 Dec 2026 · source code and documentation handover	§8, §10

Not in Wave 1: the four deferred items above (add-on 2,200, or free within Wave 2); general ledger, period lock, bank and mobile-money matching, cash position by bank account, office expenses and budgets, payroll, statutory calendar, IFRS statements, office comparison, Ask the MIS (Wave 2). Not offered: shipping-line, port, customs or bank API integrations (EBM/VFD integration is an add-on); tax filing; driver app; dispatch planning; CRM; KCM stock. Change requests are frozen until go-live acceptance.

4 Timeline and milestones

21–25 Sep	28 Sep – 23 Oct	12 Oct – 13 Nov	2 Nov – 4 Dec	7–31 Dec
Discovery, decisions, SRS v1.1 signed, hosting ordered in client's name	Phase 1: identity, operations core, tips — demo 23 Oct	Phase 2: legs, journey, payments, invoices	Phase 3: reconciliation, dashboard, import · pilot 16 Nov–4 Dec	Load, training · OLIU live 14 Dec · JIVAH live 21 Dec · hypercare to 31 Dec

Three developers in parallel from week 3; scope frozen; decisions closed in one workshop; ten-day buffer before 31 December; no training or go-live on Umuganda Saturdays or the December holidays. Dates assume signature and M1 by **Friday 18 September**, hosting account opened by 25 September and the **cleaned** 2026 spreadsheets by 20 November (raw copies by 25 September for staging); client-side slips move dates day-for-day (a slip of more than five working days before 13 November moves JIVAH to 11 January; OLIU stays 14 December).

5 Pricing

5.1 One-time build — fixed price USD 50,000 (excl. VAT, excl. hosting)

#	Component	SRS	USD	RWF (info)
1	Discovery, decision workshop, design, environment set-up, SRS v1.1, NCSA/PDPC filings	§2, §11, App. A	3,200	4,656,000
2	Identity, roles, OTP, audit trail	4.1, RP-15/16	3,200	4,656,000
3	Bookings, containers, board, container record, cost ledger, close, documents	4.2, 4.3, 4.5, 4.9	6,500	9,457,500
4	Tip entry, offline outbox (PWA), caps and alerts	4.7	3,800	5,529,000
5	Transport legs, release, journey stages, Rusumo flip	4.4	4,200	6,111,000
6	Beneficiaries, payment requests, blind queue, approve/MFA, pay, floats	4.6, 4.11	5,800	8,439,000
7	Invoices AR/AP, gapless numbering, fiscal receipt gate, aged AR/AP, P&L month	4.10	4,000	5,820,000
8	Reconciliation compare, flags, rulings, MD queue	4.8	4,200	6,111,000
9	Dashboard, core reports, notification matrix, digest	4.14–4.16	3,200	4,656,000
10	Import wizard (open bookings) and migration reconciliation gate	4.17, 4.18	2,000	2,910,000
11	Loading of client-cleaned data and beneficiaries	IM-01…06	1,200	1,746,000
12	Training (Kigali on site, Dar remote), role cards, manuals	NF-14	1,300	1,891,500
13	Pilot support and hypercare to 31 December 2026	§8.2	2,400	3,492,000
14	Acceleration to 31 December: third developer weeks 3–12, analyst on site, staggered go-live	—	5,000	7,275,000
	Total one-time, Wave 1		**50,000**	**72,750,000**

RWF at 1 USD = 1,455 for information. Prices exclude VAT (18 %) and any withholding tax; our invoices are issued through EBM and payable in USD or RWF at the BNR rate of the invoice date. Hosting, messaging and domain are excluded and paid by the client directly (5.5), including staging and production from October 2026.

5.2 Add-ons and later options

Item	One-time	Monthly
Wave 1 as priced above THIS PROPOSAL	50,000	590
+ Deferred items — daily truck track, D&D/ICD-at-risk, credit notes & receipts, Group view (free within Wave 2)	+ 2,200	—
+ Dar es Salaam on site — two weeks (discovery 24–25 Sep, go-live week 21 Dec), travel included	+ 3,500	—

5.3 Payment schedule

Milestone	Share	USD	Date
M1 Signature — team mobilised	25 %	12,500	18 Sep 2026
M2 Phase 1 accepted (slices 1–3)	20 %	10,000	23 Oct 2026
M3 Phase 2 accepted (slices 4–6)	20 %	10,000	13 Nov 2026
M4 Live in both companies; migration report signed	25 %	12,500	21 Dec 2026
M5 End of hypercare; source code handed over	10 %	5,000	15 Jan 2027
Total	**100 %**	**50,000**	

+ Wave 2 — ledger, period lock, bank & mobile-money matching, expenses, payroll, IFRS statements, Ask the MIS; ~8 weeks from any month-start with opening balances at that date. Ordered with this contract: 12,200	+ 13,400	+ 60
+ Fiscal integration — MIS issues EBM 2.1 / TRA VFD invoices directly (after RRA/TRA certification; RRA only 4,200)	+ 6,800	+ 40

M1 payable within 7 days, others within 14. A phase is deemed accepted if no written objection citing a failed SRS test is received within 5 working days of the demonstration.

5.4 Support & maintenance — from 1 January 2027 (USD / month, paid to us)

Component	Included	Standard	Premium
Support & maintenance	Defect fixes at no charge; help-desk for the 12 users, 08:00–18:00 Mon–Sat; **administration of the client's hosting and messaging accounts** (deployments, patching of OS/runtime, backup checks, quarterly restore test, monitoring, certificate renewal); monthly health report; security and dependency updates; annual configuration review; **change bank 8 h (Standard) / 16 h (Premium)** per month, rolling one quarter	590	1,020
Total per month	**Premium adds 24×7 critical line, 30-min response, management of a standby region (RPO 1 h / RTO 2 h — the second server is a client operating cost), quarterly on-site review**	**590**	**1,020**

Severity	Standard — respond / restore	Premium — respond / restore
Critical	2 business hours / 1 business day	30 minutes / 4 hours, 24×7
High	1 business day / 3 business days	2 hours / 1 business day
Normal · Change request	2 business days / next release · estimate in 5 days, from change bank or USD 40/h	1 business day / next release · estimate in 3 days, from change bank or USD 40/h

5.5 Operating costs — contracted and paid by the client directly (USD / month, estimates)

Item	Specification	Standard	With standby	From
Hosting	Kigali data centre: application server (4 vCPU / 8 GB), managed database, 200 GB storage, daily encrypted off-site backup retained 35 days + monthly for 5 years, staging environment at half size	≈ 180	≈ 260	Oct 2026
Messaging	Transactional email (OTP, notifications); SMS via a regional aggregator (~200/month, both countries); WhatsApp Business API for the daily digest	≈ 60	≈ 60	Nov 2026
Domain & certificates	One domain; TLS certificates at no cost (automated)	≈ 2	≈ 2	Sep 2026
Total operating	**Accounts opened in the client's name in week 1; invoices from the providers go to the client; we administer them under 5.4**	**≈ 240**	**≈ 320**	

Estimates at September 2026 list prices; actual provider invoices apply. Usage above the SMS estimate is billed by the aggregator per message. The client may choose any provider that meets the specification and Rwanda's data-localisation rule; a foreign cloud region requires NCSA authorisation.

5.6 Total cost of ownership, Wave 1 (USD)

	Year 1 (Sep 26 – Aug 27)	Year 2	Year 3	3 years
Build (paid to us)	50,000	—	—	50,000
Support & maintenance, Standard (paid to us; Jan–Aug 2027 in year 1)	4,720	7,080	7,080	18,880
Subtotal paid to us	*54,720*	*7,080*	*7,080*	*68,880*
Operating costs, Standard (paid to providers; hosting from Oct 2026, messaging from Nov 2026)	2,600	2,880	2,880	8,360
Total cost of ownership	**57,320**	**9,960**	**9,960**	**77,240**

Excludes VAT, withholding tax and messaging overage. One undetected duplicate shipping-line payment on a 25-box booking is typically USD 2,000–5,000; the leaks Wave 1 closes are the business case.

6 Key terms

- **Fixed price** against SRS v1.1 (Wave 1 items less the four deferred); acceptance = the Wave 1 SRS tests; 5-day acceptance window.
- **Scope freeze** until go-live acceptance; configuration changes are the MD's own and never chargeable.
- **Deadline commitment:** if OLIU is not live by 31 Dec 2026 for reasons attributable to us, M4 is reduced by USD 5,000.
- **Hosting:** contracted by the client; we specify, set up and administer it. Provider outages are outside our SLA; our restore times run from the moment the provider's service is available.
- **Warranty** 90 days from go-live; then the support agreement (12-month minimum, 60 days' notice).
- **IP and data** are the client's; repository copy at every milestone.
- **Data protection:** Rwanda Law № 058/2021 and Tanzania PDPA 2022; data hosted in Rwanda unless NCSA authorises otherwise; we act as processor under written agreement.
- **Law and disputes:** Rwandan law; KIAC arbitration, Kigali, in English.
- **From the client:** MD at the 22–23 Sep workshop and twice weekly; hosting and messaging accounts opened by 25 Sep; three OLIU pilot users from 16 Nov; raw spreadsheets by 25 Sep, cleaned by 20 Nov; mailboxes and WhatsApp number by 2 Oct.

7 Next steps

1. Confirm Wave 1 and the support tier (Standard for year 1); choose the hosting provider from our specification (we recommend a Kigali data centre).
2. Sign and pay M1 by **Friday 18 September 2026**.
3. Decision workshop in Kigali **22–23 September**; first working software demonstrated **23 October**; OLIU live **14 December**; JIVAH live **21 December**.

For OLIU LOGISTICS LTD / JIVAH LOGISTICS LTD

Name: _____
Title: Managing Director
Date: _____

For [Vendor / team name]

Name: _____
Title: _____
Date: _____